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This Week
• Continue RPC1 N commissioning
• RPC1 S Installation Done, Begin RPC1 S commissioning
• Continue MuTr station 3 North Clamp-on re-capacitors in MMN
• FVTX rack assembly Done?
• Continue design and procurement for RPC3 shielding
• Remove hanging platform Done
• Reconfigure scaffold for RPC1S survey Done
• Move VTX/FVTX West to 1008 Done
• Install VTX/FVTX West Done
• Move VTX/FVTX East to 1008 Done
• Survey RPC1S Done
• Survey and align CM and beampipe Done
• Survey VTX/FVTX West 
• Install FVTX racks
• Install VTX/FVTX West cables and services
• BBC South installation Done
• MPC South troubleshooting
• Install VTX/FVTX East
• Survey VTX/FVTX East
• Install VTX/FVTX East cables and services
• Continue prep of EC for roll in
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Next Week

• Complete Survey VTX/FVTX East and overall

• Continue RPC1 N & S commissioning

• Complete MuTr station 3 North Clamp-on re-capacitors in MMN

• Complete VTX/FVTX cabling & fiber installation

• Install new MPC racks

• Remove all scaffolding from IR

• Remove manlift and plates from IR

• Move MuID collars to IR

• Move 12 ton rolling cart to AH winter home

• Roll in EC

• Prep EC for run (platforms, ladder, dumb waiter, electric, fiber, gas
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2011 Shutdown

• CM alignment stops Design Done, Fabrication 
in Progress

• Reinstall BBC South 12/7
• MPC S troubleshooting 12/8
• Upgrade AH crane After 1/17/2012
• RPC3 Shielding Large Blocks placed

Rail extensions for garage 
in progress  

• RPC Hodoscope Mech Installation Done
Cabling

• Prep for EC roll in
• EC prep Done
• Remove manlifts and plates 12/14
• Preposition MuID collars 12/14

• reinstall MMS east vertical lampshade Done
• CM alignment & BP Survey (Final after VTX/FVTX installed) 12/8
• MPC electronics rack upgrade installation 12/14
• Roll in EC 12/15
• Prep IR for run 12/16
• IR run prep, Pink/Blue/White sheets 12/19-1/6/2012
• New and upgraded full detector commissioning In progress to 1/16/2012
• Run 12 cooldown 1/17/2012

General Tasks
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VTX/FVTX Tasks
2011 Shutdown

• FVTX/VTX Chiller leak/contamination improvements Done
• FVTX west assembly and QA tests Done
• FVTX west pre-survey Done
• VTX pixel/strip pixel repairs Done
• VTX west re-assembly & QA tests Done
• FVTX east assembly and QA tests Done
• FVTX west integration with VTX west Done
• Move FVTX east to Chem lab Done
• FVTX east pre-survey Done
• VTX east reassembly and QA tests Done
• FVTX east integration with VTX east Done
• FVTX/VTX east half survey Done 
• FVTX/VTX west half survey Done
• FVTX/VTX complete alignment survey in Chem. Lab Done
• Install FVTX fibers from rack room thru AH/sill to CM Done
• Final FVTX/VTX QA tests and thermocouple wiring Done
• Move west FVTX+VTX half to 1008 Done
• Move east FVTX+VTX half to 1008 Done
• Install FVTX/VTX west detectors (mechanical) Done
• FVTX racks ready Done ?
• Survey FVTX/VTX west detectors (mechanical) 12/8
• Install FVTX racks on bridge 12/8
• FVTX/VTX west cable routing, plumbing, QA tests 12/9
• Install FVTX/VTX east detectors (mechanical) 12/9
• Survey FVTX/VTX east detectors (mechanical) 12/9
• FVTX/VTX east cable routing, plumbing, QA tests 12/13
• FVTX/VTX final electrical/fiber/plumbing/monitoring installation 12/16
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• Install and test RPC1 North including all cables and plumbing Done

• Build 1 new rack, upgrade existing RPC1 prototype 

rack and install on Bridge Done

• Move CM north to run position Done

• Install scaffolding in station 1 south Done

• Modify BBCS cable routing Done

• Install RPC1 S Done

• RPC3 HV Distribution modifications, gas distribution Done 

modifications, PS calibration HV and services testing

• Remove hanging platforms Done 

• RPC1 north and south commissioning In progress

• Remove all scaffolding  12/12 

2011 Shutdown

RPC Tasks
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• Station 1 North Upgrade (remove, recapacitate, clean, reinstall) Done
• Station 2 North (north and south sides) and South (south side only) upgrade –

remove dry air headers, modify headers, install terminator boards,
reinstall modified headers Done 

MuTr North & South Station 3 Re-cap clamps

• Install work platforms (north and south for capacitor clamp
installation to lower octants of station 3) Done

• Install new capacitor clamps in lower octants (South Done 
North In Progress)
7/25-12/21

• Install new dry air manifolding to Cap clamp headers (South Done 
North In Progress)
11/21-12/21

• Remove work platform & steps from MMS Done

• Re-install MMS east vertical lampshade Done

• Remove work platforms from MMN 12/21

MuTr Tasks 2011 Shutdown
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Electronics Group Tasks 2011 Shutdown
• MPC electronics replacement

• Build racks 12/9 
• Install & wire racks 12/16 
• Test 12/31

• RPC hodoscope installation
• Run cables 12/31
• Test 12/31

• RPC1 Wiring
• Install cables Done 
• Test Done

• Run 12 restoration of detectors
• EC rewire (power/cable/fiber) 12/16
• CM restore magnet power, cooling 12/16
• WC upgrades 12/16
• Pink/White/Blue Sheets 1/6/12

• VTX restoration
• Reinstall cables, fiber, cooling, monitoring 12/12

• FVTX installation and cabling
• Racks: assemble, test, install on bridge 12/8
• Fiber: install, terminate and connect 12/13
• LV sensor and wedge: fabricate, install, terminate and connect 12/13

• Other ??? 1/17/2012
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• Replace MuTr flowmeters (north and south) north done, south by - 12/31
• Replace tygon lines (80 lines) from the cooling 

manifolds to the detector with 1/4" ID teflon tubing. Lines ready for installation

• Insulate whatever Big Wheel chiller lines in the IR 
that we can get to to reduce sweating in the IR. AH lines are done

• Build a system to clean the Novec during the run.  In progress 
• Pixel cooling upgrade for 10º C without impacting 

strip-pixel cooling. Ready for installation
• Replace all cooling RTD transmitters Parts here ready for installation
• Upgrade Mutr, MuID and DC/PC computers in GMH by 12/15 Done
• RPC station 1 gas panels: (north and south) Done
• RPC Station 1 supply lines and exhaust (connecting to existing lines). Done
• Plumbing new supply for R134A, incl. heat tape and insulation. Done
• MuID panel circulation.  Class one div 2 fans. Design in progress?
• Dry air for Mutr HV work. (north and south) South done, North in progress
• Dry air filters to be replaced before run starts. Done
• Other ???

2011 Shutdown
Miscellaneous Gas & Cooling System Tasks
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RPC1N

RPC1S



12/08/2011 11



12/08/2011 12

VTX/FVTX
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Gas Mixing House East 
Annex for R134A bottles 
close to GMH.
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Station 2/3 S/N 
Access

North Magnet Platform

South Magnet Platform
Out and Done 
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MPC 
new 

electronics 
racks
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

Infrastructure Issues
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Safety, Security, Etc.
From Ray Karol:

• Both north and south tunnels will be ODH1 at the start of run 12. Anyone needing 
access (e.g. RPC3’s) will need a film badge, ODH1 web training, ODH practical training, 
and physicals up to date.

Per John Maraviglia of CAD: The practical training for ODH1 (which for most of us expires 
soon and will need to be retaken before run 12 cooldown in order to be able to access 
either the north or south tunnel and RPC3;’s) wil be given in Snyder Hall, building 911 
on one of the following days:

12/8/11 (tomorrow) at 11:15 AM
12/911  (Friday) at 11:15 AM
12/16/11  (NextFriday) at 11:15 AM
The class takes about a ½ hour.

There will be additional classes scheduled in early January for those who can’t make 
these 3 sessions.

• PHENIX annual safety review 11/22/11 Rob, Paul, Steve and Don to prepare as usual.

• Mods to WC platforms: gates and railings plan needed
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


